i

FORM DPW-CIA 2/05 STATE OF HAWAII
. Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June, 2011

CONTRACTOR: BRIAN S CONTRACTING INC

ADDRESS: PO BOX 17790 -

City, State ZIP: HONOLULU HAWAII 96817

PROJECT TITLE: WAIAWA CORRECTIONAL CENTER KITCHEN IMPROVEMENTS

CONTRACT

Basic Contract Amount $ 329,000

s

CHANGE ORDERS

Total $ -

Adjusted Contract Amount 3 329,000.00
WORK ACCCMPLISHED Basic Centract
Completed to Date 84.57% $ 278,250.00
Retained 3 26,926.00
Amount Subject to Payment $ 251 324 00_
Payments to Date '§7 1 217,669.00
Payments Now Due 8 33,765.00
Payment No.

'Remarks ”

1. CDI]’IpUIed and Checked by

/ /M Qs e Z//%yf ay@%;y

C Recommended Pm//c:t’lnspec’torﬁrEnglne‘&’r Date:
y.l *
/dzﬁecummended: A}za’ Engineer/Architect Dale:

JuL 11 200

Date:

‘- wlifips h ngg o rs beensssued and he work performed.

State Public Works Adrministrator Date:

Date: June 30, 2011

ContractNo._ 59472 . . [

DAGS Job No. 12-27'-5623 -

EOR INSPECTION BRANCH USE
[ A-SUBMITTAL REGISTER [/]/G/OMMENCEMENT REQUIREMENTS

DUE MONTHLY:

[T PROJECT SCHEDULE - INITIAL & ONGOING

E/}'DAILY REFORTS J/i PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

[A’UONTRACT NUMBER { ] PROJECT NAME & LOCATION
{ Al L SIGNATURES
Change Order Total
#D8V0 § - $ 278,250.00
$ - $ 26,926.00
$ - $ 251,324.00
$ - $ 217,559.00
$ - $ 33,765.00

2. | cerify thal the above bill is carrect, just, that payment has not bean received, and all
payrell affidavits have been submitted, are current, or proper deductive exclusions have bean
made {o lhis request and al least 80% of our workforce resides in Hawail

BRIAN'S CONTRACTING, ING. ..

Name of Confracter

Erian's Contracting, Inc. ;

for Brian M. Arakaki, President

é LN 6/30/2011
Signalure T Tie: = \ Date

T~



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: June, 2011

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 59472
PROJECT TITLE: WAIAWA CORRECTIONAL CENTER - KITCHEN IMPROVI DAGS Job No.- 12-27-5623
]
% CONTRACT)
g LICENSE BASIC CONTRACT}] COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR  [TRADRE NO. AMOQUNT] TO DATE| % CMPL %| RETAINED
BRIAN'S CONTRACTING, IN(General Contractor ABC-23456 515,859 $11,959 75.41% 5% $597| A
SUB-
CONTRACT,
LICENSE BASIC SUB-CONTRACT| COMPL RETN AMOUNT
SUBCONTRACTOR TRADE NOQ. AMOUNT| TQ DATE| % CMPL % RETAINED
A-1 Construction Quarry Tile BC-15252 $8,000 30 0.00% 10% 30
AMSCO Food Service Equipment {C-23610 $79,000 $69,250] B7.56% 10% 56,925
Henolulu Plumbing Co. Plzmbing AC-188 $19,000 $17,000] 89.47% 10% $1,700
PIER Demo/Concrete/Epoxy ABC-25183 $194,141 $165,041] B85.01% 10% 516,504
8K Electrig, Inc. Elecirical C-14558 $12,000 $12,000] $00.00% 10% 51,200
#DIVIO! 10% $0
#DIVIL 10% 30
#DIV/0! 10% $0
#DV/0! 10% 30
HDIIOL 10% 30
#DIV/0! 10% $0
#DIVIOL 10% $0
#DIVI0! 10% $0
#DIV/O! 10% $0
#DIVAD! 10% 30
#OVI0I 10% 30
RDIVIO! 10% $0
#OWN/O! 10% 30
Total Retained from Subs $26,329|B

I |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ certify that the above retentions are correct for this request.

Brian's Contracting, Inc.

/

- ijc\/_% é

e
L

6/3012011

By Signature

NOTE:

Columnar totals shalt be equal in dollar value to that on

the Menthly Estimate Shest

D

Date

ChackedMVerified by:

A

Inifi IJProject Inspector or Engineer



)

_ [oPw FoRM B0 PAGE: Jcot| OF [ 1
STATE OF HAWAIN
Department of Accounting and General Services FOR MONTH

Division of Public Works OF: June, 2011

MONTHLY CONSTRUCTION PROGRESS REPORT FOR PAYMENT NO.:| 6-R

PROJECT: WAIAWA CORRECTIONAL CENTER - KITCHEN IMPROVEMENTS Jobi#: 12-27-5623

VALUE OF
VALUE OF WORK VALUE OF COMPLETE &  PERCENT
NO. TOTALVALUE  COMPLETEANSTALLED MATERIALS DELIVERED  GOMPLETE
ta} DESCRIPTION OF CHANGE ORDER  (b) OF ITEM ® {d) 1] DELIVERED {e) [2] (A=(d)+{e} (g}

1_[cow - Pcomt $0 30 30 0 EDIV/O!
2 ‘ S0 #DIV/L
3 50 HDIVI!
4 30 #OIV/O!
5 30 HDIVIO!
5 $0 #DIVIOI
7 S0 #DIVOL
8 50 #DIVIO!
g 30 #DIVIDI
10 $0 HDIVIG!
i1 50 #DIV/G!
12 50 HDIVIGI
13 $0 #DIVAI
14 $0 #DIVI!
15 S0 HDIVA!
16 50 HDIV/D!
17 0 #DIVA!
18 $0 #DIV/O!
19 0 HDIV/G!
20 50 #DIVIG!
21 50 #DIV/C!
22 50 #DIV/!
23 S0 #DIVIQ!
24 $0 #0IV/G!
25 50 HDVIG!
2% 50 #DIVIC!
27 $0 #DIV/G!
28 50 #DIV/G!
29 0 HDIV/GI
30 $0 HDIVIC!
31 30 #DIV/DL
32 $0 HOIV/O!
0 50 HDIVIDL
34 0 HDIVIDS
35 $0 #DIVIOL
38 0 HOIVIOL
37 $0 #0IVIOL
38 0 HDIVIOL
39 $0 #OIVIOL
40 0 #DIVIOL
M $0 #oIviol
42 30 #OIV/0l
43 30 #DvV/o!
44 30 4DWI0I
45 0 #DIVIOL
48 $0 #DViol
47 $0 #Diviol
48 $0 #DIVio!
43 $0 #DIViO!
50 50 #DIVIO!
51 50 #DIVIO!
52 30 #DIVI0I
53 50 #DIV/O!
54 50 #DIVIQ!
55 50 HDIVIO!
58 $0 #OIVIOL
57 50 A0IV/0)
58 $0 #DIVIOL
59 30 HDIV/O!
60 ) #DIVIOL
co CHANGE ORDER TOTALS 50 50 $0 50 HDIVIOL




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: & PROJECT TITLE: WAIAWA CORRECTIONAL FACILITY - KITCHEN IMPROVEMENTS

BILLING MONTH: June-11 DAGS JOB NO.: 1 2-27-5623 CONTRACT NO.: 59472
CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retain Amount Due
0t BO7-820M $37,400.00 $3,635.00 $33,765.00
Totals: $37,400.00 $3,635.00 $33,765.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Lt ue
02 BO7-B20M $0.00 $0.00 $0.00
Totals:
Grand Total: $37,400.00 $3,635.00 $33,765.00
VO (242 7/12/20]f
7 £
Venfﬂj By - DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30439600

Cost Code 3A1

Voucher No. 010%‘1 NZO

sy Yo Verified By ,@f 7[!4‘/ u

el




